

*PEOPLESOFT FULL HOUSE PROGRAM
PROJECT KICK OFF*

FMS PeopleTools 8.54 Upgrade
November 17, 2015

Agenda

Background / Review

Where Are We?

Program Timeline and Approach

Program Delivery Model

FMS PeopleTools 8.54 Upgrade

SharePoint Project Management

The Plan for Success

Upcoming Events

Questions

The History of the PeopleSoft Application Road Map/Full House Project

Product Support End Dates

Release	Extended Support Ends	Status
CSS 9.0	Dec-2018	
CSS/HCM 9.0	Jun-2015	Complete
HCM 9.0	Jun-2015	Complete
HCM 9.1	Sep-2017	N/A
FMS 9.1	Nov-2017	
Tools 8.51	Oct-2013	Complete

PeopleTools 8.54 Upgrade Timeline – HCM/FMS/CSS

Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
2015						2016					

HCM PeopleTools 8.54 Upgrade
7/16/2015 – 10/25/2015

FMS PeopleTools 8.54 Upgrade
10/26/2015 – 2/26/2016

CSS PeopleTools 8.54 Upgrade
2/28/2016 – 6/10/2016
(tentative)

WHERE ARE WE?

We are *HERE*

The PeopleSoft Application Road – 3 year project


We have:

- Successfully completed 2.0 years of activities



We are:

- On target
- Moving forward




*PROJECT TIMELINE
AND
APPROACH*

Delivery Timeline

FMS PeopleTools 8.54 Upgrade

October	November	December	January	February
2015	2015	2015	2016	2016




02/26/2016

PROJECT DELIVERY MODEL

Governance Structure

Project Governance Structure



FMS PEOPLETOOLS 8.54 UPGRADE


Project Highlights

FMS PeopleTools 8.54 Upgrade Project Highlights


Core FMS

- Perform the Traditional FMS PeopleTools 8.54 Upgrade.
- No maintenance packs will be updated.
- Maintenance brought to the current level will be done during the FMS 9.2 upgrade.
- Implement the SmartERP project .
- Implement the latest SciQuest interface
- Install PeopleTools 8.54 branding.
- Include the latest 1099 module

FMS PeopleTools 8.54 Upgrade - Structure



FMS PeopleTools 8.54 Environments



FMS PeopleTools 8.54 Upgrade Project— Testing Strategy

Functional Lead Role

- Create/modify test script documents
- Test all processes within your area
- Record results on the testing spreadsheets
- Report any issues with testing to Sue Tomor

Test Scripts

- Feedback needed
- Inspect lists
- Insert new processes as needed

SHAREPOINT PROJECT MANAGEMENT

SharePoint Tool for Project Management

» SharePoint Demo

- Scheduled for the Functional Lead meeting
 - Thursday, November 19, 1:00 p.m., Huntington 105
- Sharon Wiemken, ITS

SharePoint Tool for Project Management

The screenshot shows a SharePoint interface for a site named 'PT FMS 8.54 Upgrade -Testing'. The top navigation bar includes 'Office 365' and 'Sites'. Below the navigation bar, there are tabs for 'BROWSE', 'FILES', and 'LIBRARY'. The main content area displays a list of documents with columns for Name, Project Name, Project ID, Created, Modified, Modified By, Created By, and Content Type. The list contains three entries related to the 'PT FMS 8.54 Upgrade' project.

Name	Project Name	Project ID	Created	Modified	Modified By	Created By	Content Type
PT FMS 8.54 Upgrade - Accounts Payable	PT FMS 8.54 Upgrade	15.0	Tuesday at 4:53 PM	Tuesday at 4:53 PM	Richard Thomas Kasch	Richard Thomas Kasch	Project Folder Content Type
PT FMS 8.54 Upgrade - General Ledger	PT FMS 8.54 Upgrade	15.0	Tuesday at 4:54 PM	Tuesday at 4:54 PM	Richard Thomas Kasch	Richard Thomas Kasch	Project Folder Content Type
FMS Upgrade PT 8.54 Testing Cycles	PT FMS 8.54 Upgrade	15.0	Tuesday at 2:55 PM	Tuesday at 4:25 PM	Richard Thomas Kasch	Richard Thomas Kasch	Other

FMS PeopleTools 8.54 Upgrade Project— Testing Spreadsheets

FMS 9.2 Test Scenarios		Round #3--PPD Integrated Testing								
Step	Task	Interface/ Business Process	Subject Matter/Proce ss Expert	ITS Resource Responsible for Testing	Job/ Process Name(s)	Scheduled Date of FMSQNA Test	FMSQNA Test Successful?	Date of Successful FMSQNA Test	JIRA Issue Number	JIRA Issue Description
Purchasing										
1	Change Vendor for SUA - jbuhrow@bgsu.edu - Sherwin Williams , American Interiors	N	Darin Teeple	John Konecny		12/4/2013	Yes	12/4/2013		
2	Change Vendor for ACH - jbuhrow@bgsu.edu - Sharon Swartz, CDW	N	Darin Teeple	John Konecny		12/4/2013	Yes	12/4/2013		
3	Change Vendors for print dispatch - purchasing - Sherwin Williams	N	Darin Teeple	John Konecny		12/4/2013	Yes	12/4/2013		
4	Change vendor for email dispatch - dteeple@bgsu.edu - American Interiors	N	Darin Teeple	John Konecny		12/4/2013	Yes	12/4/2013		
5	Change vendor for fax dispatch 419/372-8416 - Workspace Concepts	N	Darin Teeple	John Konecny		12/4/2013	Yes	12/4/2013		
6	Catalog order using Dept Chartfields - print dispatched	N	Darin Teeple	John Konecny		12/4/2013	Yes	12/5/2013		

FMS PeopleTools 8.54 Upgrade Project— Testing Scorecard

<u>Testing Scorecard</u> (as of 12/21/15) Upgrade Testing		QNA - Phase 1 Individual Office Test --Functional Leads (12/21/15 - 1/22/16)			
System	Area/Module	Total Test Scripts	Tests Executed	# of Open Defects	% of Scripts Tested
PeopleSoft	Accounts Payable	26	26	1	100.00%
PeopleSoft	General Ledger	13	13	0	100.00%
PeopleSoft	Purchasing	31	31	4	100.00%
PeopleSoft	Billing	130	125	2	96.15%
PeopleSoft	Accounts Receivable	29	28	1	96.55%

THE PLAN FOR SUCCESS

The Plan for Success

- Project Success will come from balancing multiple priorities, not declaring one over the other
- Communicating early and often will avoid last minute “Hail Mary's”



Projects in Progress as of 11/17/2015

- FUND Project—BGSU Foundation
- Rewrite of SciQuest Interface
- Full House Business Automation--
 - Phase 1 and 2
- Guest Access
- Slate implementation, Grad Admissions
- Grants Pre-Approval Process – Smart ERP Implementation
- EAB Campus
- U.Achieve

Vacation Schedules

- Please communicate all scheduled vacations ASAP
- Coordination is key
- If you have vacation plans already scheduled and cannot be moved, please communicate that to project management as soon as possible



Plans for Communication

Project Meeting Structure

- Bi-weekly Program Steering Meetings
- Weekly Project Meetings Technical Team and Functional Leads
- Monthly QA Meetings (Business Area Leadership Representation)
- Monthly Dashboard status report that will be posted on the Full House web site and shared with project governance

Project Web Site – www.bgsu.edu/fullhouse

- Project Time Line
- Testing Schedule
- Risk and Issues

Team Communications

- Listservs to be created to have a consistent communication channel



UPCOMING EVENTS

Upcoming Events/Information

Technical Lead Meetings

Wednesdays, beginning November 19, 2015

1:00 p.m.

105 Huntington Building

Functional Lead Meetings

Thursdays, beginning November 18, 2015

11:00 a.m.

105 Huntington Building

Project web site:

<http://www.bgsu.edu/its/services/peoplesoft/ps-roadmap/fullhouse.html>

Project email address:

FullHouse@bgsu.edu

Questions and Answers



www.clipartof.com · 75379