Delivery Timeline

CSS PeopleTools 8.54 Upgrade

January	February	March	April	May		June
2016	2016	2016	2016	2016		2016

Initialize

Design

Develop

Test

Train

Support

6/10/2016

8