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Task 1:  11 Weeks

Orientation/Inventory/Assessment of Needs & Requirements: Dec. 16 - Mar. 3

Meetings/Workshops:  Jan. 12-13; Feb. 2-3; Feb. 23-24
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Meetings/Workshops:  Jan. 12-13; Feb. 2-3; Feb. 23-24

Client Review/Approval:  Jan. 13-20; Feb. 3-10; Feb. 24 - Mar. 3

Task 2:  9 Weeks

Development of Concept Options & Choices: Feb. 10 - Apr. 14

Meetings/Workshops: Feb. 23-24; Mar. 19-20; Apr. 6-7

Client Review/Approval: Feb. 24 - Mar. 3; Mar. 20-27; Apr. 7-14

Task 3:  6 Weeks

Development of Residence Life & Dining Master Plan: Apr. 14 - May 26

Meetings/Workshops: Apr. 27-28; May 18-19

Client Review/Approval: Apr. 28 - May 5; May 19-26Client Review/Approval: Apr. 28 - May 5; May 19-26

Task 4:  5 Weeks

Final Report: May 26 - Jun. 30

Meetings/Workshops: Jun. 8-9

Client Review/Approval: Jun. 9-16

Final Report: Jun. 30
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