On November 19th the project team successfully migrated data from DARWin to u.Achieve and started the u.Achieve server as a production system. After validation, portal links were adjusted to point the University’s degree audit functions to u.Achieve. Immediately afterwards the DARWin daemon was disabled. Although project testing was rigorous, thorough, and lengthy, we have needed to open five cases with the vendor for specific inconsistencies. These are being handled as production issues. The team has held their final knowledge transfer meeting with the vendor, and the upgrade project is considered to be closed.

**Past Month’s Key Accomplishments**

- Go-Live: Migration to production complete
- Closing: Knowledge transfer complete
- Closing: Project closed

**Upcoming Dates**

- None