


Campus Solutions/HCM Split Proposed Project Testing Cycles

Environment


DEV Environment



Unit Testing (2/10 – 2/24) System Testing (2/24 – 3/7)


ITS Functional Leads

QNA Environment




SIT 1 Phase 1 (4/30 – 5/16)

Functional Leads



SIT 1 Phase 2 (6/2 – 6/13)


Functional Leads



Performance Test (6/30 – 7/11)

ITS


PPD Environment



SIT 2 (6/23 – 7/11)

Functional Leads

Final Production Cutover date: 7/19-7/20



Purpose and Timeframe

Responsible

*Note: After each environment build, data refresh, or restore an initial series of "smoke" tests will be performed by ITS to validate connectivity, staging of data, and overall completeness of an environment before handing off to users.